FROM : PAVLOVSKY SCULPTURE STUDIOD FRZ NO, @ B177351443 Apr. 15 2609 #4:48PM

AMENDMENT NUMBER ONE
“TO AN AGREEMENT
BETWEEN THE CITY OF FRISCO, TEXAS (CITY)

AND v
- MICHAEL PAvwvsv;r’y"“ Y

FOR
THE FABRICATION AND INSTALLATION OF THE PROPOSED

*THREE MUSES OF FRISCO”
{PRESTON ROAD, PHASE 2 PROJECT) {PROJECT)

Made as of the /7_day of FEBRUAEA __ inthe year Two Thousand Nine:

BETWEEN the City: The City of Frisco, Texas -
8101 Frisco Square Boulevard
Frisco, Texas 75034
Telephone; (872) 292-5400
Facsimile: (872) 731-4945

and the Artist: Michag! Paviovsky
1904 Hillerest
Fort Worth, TX 78107
Telephone: (817) 735-1443
Facsimile:

for the fallowing Project.  Fahbrication and lnstéi!aﬁon of the proposed “Three Muses of
Frisco” for Preston Road, Phase 2

The City and Artist agree as set forth below:

THIS ANMENDMENT NUMBER ONE is made and enteraed by and between the
City of Frisco, Texas, 2 Home-Rule Municipal Corporafion, hereinafter referred to as
“Gity,” and Michael Pavlovsii’ hereinafier refemmed to as “Arijst” to be effactive from and
after the date as provided yrein "Amendment Number One.”

'y
WHEREAS, the City and Artist entered into that ceriain Agresment for
professional arfist services to fabricate and install the proposed "Three Muses of Friseo®
submitted for the Preston Road, Phase 2 public art compeiition in May, 2005,
hersinafter referred to as “Proiecth” and :

WHEREAS, the City and Artist desire to amend the Agreement for the purpose of
adjusting the Scope of Services (defined in the Agreement) to require the Artist to intall
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“The Three Muses of Frisco” temporarily at the George A. Purefoy Municipal Complex
and to amend Exhibit "A" Project Description and Exhibit "B” Compietion Schedule;

and

WHEREAS, the City and Artist desire to amend the Agreement as hereinafier set

~forth,

NOW, THEREFORE, KNOW ALL PERSONS BY THESE PRESENTS:

That for and in consideration of the covenants contained herein, the mutual benefits o
be obtained hereby and other good and valuable consideration, the receipt and
sufficiency of which are hereby acknowledged, the City and Artist do mutually agree as

follows:

1.

instaliafion. City and Arlist agree that this Amendment Number One
amends the Agreement for the purposea of changing the location of
installation to be periormed by Artist, as more particularly described in the
following exhibits, attached hereto and incorporated herein for afl -
purposes: )

a. Exhibit "A" Scope of Amended Services, dated December _14“‘, 2007.

b. Exhibit "B,” Amended Completion Schedule/Project Billing/Project
Budget, dated December 14", 2007.

Complete Agreement. This Amendment Number One, including the
exhibits aitached hereto labeled “A” through “B,” both of which are
incorporated herein for all purposes, constifutes the entire Agreement by
and between the pariies regarding the subject matter hereof and
supersedes all prior and/for contemporanecus wriiten andfor oral
understandings. This Amendment Number One may not be amended,
supplementad, and/or modified except by written agreement duly
executed by both pariies. Exhibits "A-B" are attached hereto and made a
part of the Agreement and this Amendment Number One.

Counterparts. This Amendment Number One may be executed in a
number of identical counterparis. If so executed, each of such
counterparts is to be deemed an original for all purposes, and all such
counterparts shall, collectively, constitute one Amendment Number One.
A facsimile signature will also be deemed to constitute an otiginal if
properly executed.

Controlling Agreement, To the extent any provision contained herein
conflicts with the Agreement, -the provisions contained herein shall
supersede such conflicting provisions contained in the Agreement.
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Defined Terms / Rafification of Agreement. Any term not defined
herein shall be deemed to have the meaning ascribed to it under the
Agreement. Except as expressly amended hereby, all of the terms,
provisions, covenants and conditions of the Agreement are hereby ratified
and confirmed and shall continue in full force and effect

Authority to Execute. The individuals executing this Amendment
Number One represent and warrant that they are empowered and duly
authorized fo so execute this Amendment Number One on behalf of the
parties they represent. .

Entire Agreement / Amendment Number One. This Amendment
Number One, and the Agreement embody the entire agreement by and
between the parties regarding the subject matter hereof. There are no
oral understandings or arrangsments between the parbes regarding the
subject matter hereof. ‘

Venue. The Agreement and Amendment Number One shall be govemed
by and construed in accordance with the laws of the State of Texas and
shall be performable in Collin County, Texas.

Assignment. This Amendment Number One may not be assigned excapt
as authorized in the Agreement.

IN WITNESS HEREOF, the parties have executed this Amendment Number One

to the Agreement, and caused this Amendment Number One to be effective on the
latest day as reflected by the signatures below.

CiTY ARTIST

The City of Frisco, Texas S HAE ASVEIY

By: ﬂ?/ W W
George Purefoy Nama

Title: City Manager Title: Artist

APPROVED AS TO FORM:

Abernathy, Roeder, Boyd and Joplin, P.C.

City of Frisco, Texas ~ Professional Services Agreement Page 3 of 6

540018.v



STATE OF TEXAS:
COUNTY OF COLLIN:

BEFORE ME, THE UNDERSIGNED AUTHORITY, A NOTARY PUBLIC IN AND FOR
THE STATE OF TEXAS, ON THIS DAY PERSONALLY APPEARED GEORGE
PUREFOQY, KNOWN TO ME TO BE THE PERSON WHOSE NAME 1S SUBSCRIBED
TO THE FOREGOING INSTRUMENT AND ACKNOWLEDGED TO ME THAT HE
EXECUTED THE SAME FOR THE PURPOSE AND CONSIDERATION EXPRESSED,
AND IN THE CAPACITY THEREIN STATED.

GIVEN UNDER MY HAND AND SEAL OF OFFICE THIS DAY OF
, 2000.

NOTARY PUBLIC IN AND FOR THE STATE OF TEXAS
My commission expires:

STATE OF TEXAS:
COUNTY OF  “larran b

BEFORE ME, THE UNDERSIGNED AUTHORITY, A NOTARY PUBLIC IN AND FOR
THE STATE OF TEXAS, ON THIS DAY PERSONALLY APPEARED
Michaed Totovsldy , KNOWN TO ME TO BE THE PERSON WHOSE NAME IS
SUBSCRIBED TO THE FOREGOING INSTRUMENT AND ACKNOWLEDGED TO ME
THAT HE EXECUTED THE SAME FOR THE PURPOSE AND CONSIDERATION
EXPRESSED, AND IN THE CAPACITY THEREIN STATED.

- GIVEN UNDER MY HAND AND SEAL OF OFFICE THIS {7 DAY OF
N , 2009.

i P RAJAN L DORASAMI
9 W My Commission Explies
' June 28, 2070

e et ettt
@‘1" ARY PUBLIC IN AND FOR THE STATE OF TEXAS
_?j My commission expires: zr; zs e '
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FROM @ PRULOVSKY SCULPTURE STUDIO FAX NO. : 8177351443 Apr. 15 260MS B4:45PM P2

Amendment Number One to Agreement by gnd between
the City of Frisco, Texas {City) and Michael Paviovekl for the fabrication and
temporary installation at the George A. Purefoy Municipal Center of the proposed
“Three Muses of Frisco” for the (Preston Road, Phase 2 Project) {(Project)

Project Description

¥.The Three Muses of Frisco: Water, Agriculture, and Railroading™ consists of three abstract
figura! forms bearing a wide circular vessel. These vessels offer up abstract symbols relating to
the story of Frisco, raflecting the city’s heritage with an eye to ifs presenf and finure. The
sculptures are 1o be made of cast bronze with en oxidized turquoise green surface coloration.
The height of the three pieces range from 10 to 11 feet tell, consisting of the base form and the
abstracted symbolic images of water, agriculture and sailroading on top.

To febricate snd tempotarily install at the Georga A Pmefoy Mumicipal Cenier the proposed
“Three Muses of Frisco” for the Preston Road, Phase 2 praject, artist Michael Pavlowsld will
perform the fnllovmng tasks:

A) Following & sife visit, submit final schematic dmwmgs of the proposal, based upon subniitted
magueite to City staff and the Public Ast Board for their review and approval within 60 days of
the receupt of thiz agreement  These drawings will include;
Detatled information of every physical fogtwre of the comsiruction of the Artwork end its
integration with thas site with any proposed changes to the previously submitted congept
highlyphted. (Fingl Design).
s A description of any izsues involved in the construction, intepyation and maintensnce of
the Artwork, as well as auy third party subcontractors needed fo work on the- projacr.
s A fingl project budget breskdown not to excsed $99,745.00.
« An installation timelins.

B) Follswing formal approval of the Public Ast Board, the Astist shall submit dramngs stamped
by an engineer, licensed by the State of Texas and paid for by the Astist, for certification that the
Artwork, foundation, and s connection will be structurally sound.

C) The Artist sha!l fabricate and temporartly install the Artwork in substantinl conformity with
the approved design. Any significant changes in the concept, as defined in Article 5.2, must ba
approved by the City. It is the responsibility of the Artist to coordinate with the City, the Project
Landseape Architect, and Contractor to ensure that the temporary site is propared to recejve the
Artwork. The City will ba responsible for preparation of the femporary site, incinding
installation of the foumdation and liphting,

D) Upon completion of the femporary installation and clean-np of the temporary site, the City
project manager will inspect the work and give notice of acceptance, as provided in this
Apreement. The Artist wilt complete the City’s maintenance workshest and submit it {o the Clty
within ten (10) days of City’s final acceptance of the Artwork.™
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FROM @ PAULOVSKY SCULPTURE STUDIG FAX NO. : B177351443 Apr. 15 28689 B4:46PM P3

Amendment Number One to Agresment by and between [ hl. f
tha City of Frisco, Texas {City) and Michael Pavlovs
to fabricate and temporarily Install at the George A. Purcfoy Municipal Centor the
proposed “Three Muses of Frisco” submittad for the
{ Preston Road, Phase 2 Project)(Project)

VP TION SCHED BILLIN

1. Compietion Schedule and Project Billing

TASK { DESCRIPTION PAYMENT | TIMELINE
1 Execation of Agreement and Notice to Proceed. $10,614.37 | Februsry
Insurance documentation sent to City. 2008
2 Submit final design and budget breakdown for $10,614.37 | Septamber
approval to City Staff and Public Art Board. Stamped 2008
engineered drawings submitted.
3 Artist baging work on full-scale clay models. $10,614.37 | February
. 2009
4 Artist completes work on full-geale clay mndels, City $10,614.37 | February
inspeciion and approval. 2009
5 Molds are constructed and compleied. $10,614.37 | February
2009
6 Bronze casting process begins. $10.614.37 | Apnl 2009
7 Bronze castig and patina work is completed. City £10,614.37 { May 2009
mspection and approval.
8 Delivery and temporary mstallation of bronzes at £10.614.4] | May 2009
George A. Purefoy Municipal Center.
) Final acceptancs by project manager, submit $14,985.00 | May/June
maimtenance worksheets, dedication. 2009
TOTAL £99,900
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